KEC
Port Blair, Andaman & Nicobar Islands

PURCHASE SLIP

PS-0002
Date: 18 Oct 2026

PENDING APPROVAL - NOT VALID FOR PURCHASE

Prepared by **Abbas** (Logistics) · Submitted 18 Oct 2026, 12:00 PM · Sites: **Nicobar, Kamorta, Diglipur**

NICOBAR

Engineer: Chandramohan · Requisitions: REQ-NIC-0002

#	Item	Qty	Rate	Amount	Vendor	Status
1	Cement OPC 53 grade Ref N2 [!] Rate Rs. 420 is 6.3% above last Rs. 395 (Om Traders, 10 Oct 2026) [!] Already bought 40 bag for Nicobar on 10 Oct 2026 (PS-0001)	50 bag	Rs. 420	Rs. 21,000	Om Traders	Pending
2	TMT 12mm Ref N3	2 mt	Rs. 62,000	Rs. 1,24,000	Hira Metals	Pending
3	River sand Ref N4	3 truck	Rs. 9,500	Rs. 28,500	Om Traders	Pending
	Site total			**Rs. 1,73,500**		

KAMORTA

Engineer: Tambi Uncle · Requisitions: REQ-KAM-0001

#	Item	Qty	Rate	Amount	Vendor	Status
4	Binding wire Ref K1	25 kg	Rs. 85	Rs. 2,125	Hira Metals	Pending
5	Shuttering ply Ref K2 [!] New vendor "Sagar Hardware" — not on the approved vendor list	20 sheet	Rs. 1,450	Rs. 29,000	Sagar Hardware	Pending
	Site total			**Rs. 31,125**		

DIGLIPUR

Engineer: Siddhu, Ami · Requisitions: REQ-DIG-0001

#	Item	Qty	Rate	Amount	Vendor	Status
6	Cement OPC 53 grade Ref D1 [!] Rate Rs. 420 is 6.3% above last Rs. 395 (Om Traders, 10 Oct 2026)	30 bag	Rs. 420	Rs. 12,600	Om Traders	Pending
7	Gitti 20mm Ref D2	4 brass	Rs. 6,500	Rs. 26,000	Om Traders	Pending
8	Welding goggles Ref D3	10 nos	Rs. 180	Rs. 1,800	Om Traders	Pending
	Site total			**Rs. 40,400**		

VENDOR SUMMARY

Vendor	Lines	Amount
Om Traders	5	Rs. 89,900
Hira Metals	2	Rs. 1,26,125
Sagar Hardware	1	Rs. 29,000
Total of all lines		Rs. 2,45,025

Checks: 4 alerts (marked [!] above) are shown to the approver with this slip.

AWAITING APPROVAL
Sent to Father's Full Name on WhatsApp. This document is **not valid for purchase** until it is re-issued with a signature and verification code.

PENDING APPROVAL